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Progress ThisQuarter:
(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

Work this quarter included updating the analysis for data collected from laboratory tests and its interpretation in accordance to
the previously chosen protocols for the project. An Interim Report has been written to summarize the findingings from this analysis. This
report contains all the analysis of the lab test data conducted until now and useful findings. The recommendation for selection of the
asphalt binder for each local areawill be made after completion of the testinig for al binders and based on the analysis and interpretation
of the results.

Other than the computer-related problems which were resolved early in the semester , thetesting have continued without major
problems. For rutting tests an updated version of the software has been used. This software enables the DSR machine to collect the
rutting datafor 100 cyclesinstead of 80 cycles. The advanteg of this new software isthe removal of the inconsistency usually shownin
fitting curves of rutting between the 16-cycle loops used before. Table 1 shows the updated progressin testing of binders completed this
quarter.

Work Next Quarter:

All the laboratory tests arein progress. Some of tests are planned to be re-run to eavaluate the repeatbility o fresults. The main
goalsin thefollowing quarter will be completion of the rutting tests and a continuance of the low-temperature tests such as the BBR and
the DTT.

It is hoped to have these tests completed during the next quarter. In addition to the laboratory tests, the performance of the tested binders
will continue to be evaluated by analyzing and summarizing the collected data.

Circumstances affecting progress/budget:

Over the latter half of this quarter the work on this project was dwed by afew machine-related problems. One is breakage of the
DTT loading frame; the control box in it has been out of order and in the process of being repaired. It is expected to restart running the
DTT tests within a couple weeks. The other problemis the temperature control system of the BBR. The problem with this systemis
maintaining the temperature with fluctuation. It is planned to find out the exact problem in it and fix it as soon as possible. At least one
undergraduate student has been sought to help the research team for this summer.



Testing Types
Binder | PG Grade | Modifier | Workability | Particulate | Storage Stability | Mass Loss | Long Term Rutting Fatigue
(Viscometer) | Additive Test| (LAST, DSR) (RTFO) (PAV) (DSR) (DSR) BBR DTT TG
Main Operator Karin Chris Chris Karin Karin Kitae Kitae
C5 PG 58-28 - Completed Completed Sampled Completed | Completed Completed Completed Completed | Completed | Completed
B3 PG 76-28 | Elvaloy Completed Completed Sampled Completed | Completed Completed Completed Completed | Completed | Completed
A3 PG 64-28 SBS Completed Completed Sampled Completed | Completed Completed Completed Completed | Completed | Completed
B2 PG 64-28 | Elvaloy Completed Completed Sampled Completed | Completed Completed Completed Completed | Completed | Completed
D1 PG 64-28 SB Completed Completed Sampled Completed | Completed Completed Completed Completed | Completed | Completed
C4 PG 64-22 SBS Completed Completed Sampled Completed | Completed Completed Completed Completed | Completed | Completed
B5 PG 64-34 ] Elvaloy Completed Completed Sampled Completed | Completed Completed - Completed | Completed | Completed
D2 PG 64-34 SB Completed Completed Sampled Completed | Completed Completed - Completed | Completed | Completed
B8 PG 70-34 ] Elvaloy Completed Completed Sampled Completed | Completed Completed - Completed - Completed
Al PG 70-28 SBS Completed Completed Sampled Completed | Completed Completed - Completed - Completed
B4 | PG70-28) FElvaloy | Completed | Completed Sampled Completed | Completed | Completed - - - Completed |
C2 PG 70-28 - Completed Completed - Completed | Completed Completed - - - Completed
B6 PG 76-34 ] Elvaloy | Completed Completed - Completed | Completed Completed - - - Completed
B7 PG 58-40 | Elvaloy Completed Completed - Completed | Completed Completed - - - Completed
B9 PG 58-34 | Elvaloy Completed Completed - Completed | Completed Completed - - - Completed
D4 PG 58-34 SB Completed Completed - Completed | Completed - - - - Completed
C6 PG 76-28 SBS Completed Completed - Completed | Completed - - - - Completed
D5 PG 64-40 SB Completed Completed - Completed | Completed - - - - Completed
D6 PG 70-34 SB Completed Completed - Completed | Completed - - - - Completed

Table 1. The Completed Tests by This Quarter
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Note: Gantt chart shown in State Fiscal Year Quarters




